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Toll Bridges of the San Francisco Bay Area 
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 * Under the Jurisdiction of the Golden Gate Bridge, Highway and Transportation District 
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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation  Design 
Interstate 880/State Route 92 Interchange Reconstruction Design 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 
 

Work 
Status 

AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Actual Cost 
To Date  

(08/2005) 
Estimate at 
Completion 

At-
Completion 
Variance 

Cost 
Status 

a b c d e = c + d f g h = g - e i 
SFOBB East Span Replacement Project         

Capital Outlay Support  959                 - 959               380 959                    -  
Capital Outlay Construction         

Skyway Construction 1,293                 - 1,293               889 293                    -  
SAS Superstructure Advertise 1,754                 - 1,754                   - 1,754                    -  
SAS E2/T1 Foundations Restart 314                 - 314                 66 314                    -  
YBI Transition Structures Design 299                 - 299                   - 299                    -  
Oakland Touchdown Design 284                 - 284                   - 284                    -  
South/South Detour Design/ 

Const
132                 - 132                 23 132                    -  

Existing Bridge Demolition Design 239                 - 239                   - 239                    -  
Stormwater Treatment Measures Design 15                 - 15                   - 15                    -  
East Span Completed Projects   90                 - 90                 89 90                     -  

Right-of-Way and Environmental Mitigation  72                 - 72                 39 72                    -  
Other Budgeted Capital  35                 - 35                   - 35                    -  

Total SFOBB East Span Replacement Project  5,487                 - 5,487             1,487 5,487                    -   

SFOBB West Approach Replacement Construction        

Capital Outlay Support  120                 - 120                 67 120                    -  
Capital Outlay Construction   309                 - 309               151 309                    -  

Total SFOBB West Approach Replacement  429                 - 429               218 429                    -  

Richmond-San Rafael Bridge Retrofit Construction        

Capital Outlay Support  134                 - 134               121 127                  (7)  
Capital Outlay Construction   780                 - 780               639 681                 (99)  

Total Richmond-San Rafael Bridge Retrofit  914                 - 914               760 808               (106)  

Program Completed Projects Complete        
Capital Outlay Support  220                 - 220               219 220                    -  

Capital Outlay Construction   706                 - 706               702 706                    -  

Total Program Completed Projects  925                 - 925               921 925                    -  

Miscellaneous Program Costs  30                 - 30                 25 30                    -  

Program Contingency  900                 - 900                   - 1,006                106  

Total Toll Bridge Seismic Retrofit Program  8,685                 - 8,685             3,410 8,685                    -  

 

 
Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 

Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note: Details may not sum to totals due to rounding effects. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

Project 
Complete 

AB 144 
Baseline 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d = c – b e f 

SFOBB East Span Replacement Project      
Skyway Apr 07 Apr 07 -  Fabrication issues concerning the 

Skyway hinge pipe beams could 
impact project schedule and 
budget. See page 10 

SAS Superstructure Mar 12 Mar 12 -  This contract is being re-advertised.  
See page 12. 

SAS E2/T1 Foundations Jun 08 Jun 08 -  The suspension of work on this 
contract has been lifted.  Caltrans is 
negotiating revised cost and 
schedule for project. See page 14. 

YBI Transition Structures Nov 13 Nov 13 -   

Oakland Touchdown Nov 13 Nov 13 -   

YBI South/South Detour Jul 07 Jul 07 -   

Existing Bridge Demolition Sep 14 Sep 14 -   

Stormwater Treatment Measures Mar 08 Mar 08 -   

Open to Traffic Date: West Bound Sep 11 Sep 11 -   

Open to Traffic Date: East Bound Sep 12 Sep 12 -   

SFOBB West Approach Replacement Aug 09 Aug 09 -   

Richmond-San Rafael Bridge Retrofit Aug 05 Sep 05 1  Seismic retrofit completed July 29, 
2005. Formal acceptance of this 
contract in October 2005. 
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Regional Measure 1 Program—Cost ($Millions) 
 
 

Project 

 
 
 

Work Status 

July 
2005 

Budget 
Approved 
Changes 

Current 
Budget 

Actual 
Cost To 

Date  
(08/2005) 

Estimate at 
Completion 

At-
Completion 

Variance 
Cost 

Status 

a b c d e = c + d f g h = g - e i 

New Benicia-Martinez Bridge Project Construction        
Capital Outlay Support  168                - 168 136 184                     16  
Capital Outlay Construction   901                - 901 688 997                     96  
Capital Outlay Right-of-Way  20                - 20 12 20                      0  
Project Reserve  13                - 13 - 56                     43  
Total New Benicia-Martinez Bridge Project  1,102                - 1,102 836 1,257                   155  

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124                - 124 113 125                      1  
Capital Outlay Construction   381                - 381 341 383                      2  
Capital Outlay Right-of-Way  10                - 10 10 10                       -  
Project Reserve  12                - 12 - 9                     (3)  
Total Carquinez Bridge Replacement Project  528                - 528 463 528                      0  

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation Design        

Capital Outlay Support  8                - 8 1 8                       -  
Capital Outlay Construction   17                - 17 - 21                      4  
Project Reserve  0                - 0 - 0                     (0)  
Total Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation  25                - 25 1 29                      4  

I-880/SR-92 Interchange Reconstruction Design        
Capital Outlay Support  29                - 29 24 43                     14  
Capital Outlay Construction   95                - 95 - 119                     24  
Capital Outlay Right-of-Way  10                - 10 7 12                      2  
Project Reserve  0                - 0 - 12                     12  

Total I-880/SR-92 Interchange Reconstruction  134                - 134 31 186                     53  

Program Completed Projects Complete        
Capital Outlay Support  54                - 54 52 54                     (0)  
Capital Outlay Construction   308                - 308 308 304                     (4)  
Capital Outlay Right-of-Way  2                - 2 1 1                     (1) 2 

Project Reserve  2                - 2 0 1                     (1) 2 

Total Program Completed Projects  365                - 365 360 359                     (6) 365 

Total Regional Measure 1 Program  2,154                - 2,154 1,692 2,359                   205 2,154 

 
 
 
 
 

Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts:   

Known Cost and Schedule Impacts:   

Note: Details may not sum to totals due to rounding effects. 
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Regional Measure 1 Program—Schedule  
 

Project 

Project 
Complete 
Baseline 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d = c - b e f 

New Benicia-Martinez Bridge Project Dec 07 Dec 07 _  Construction issues may impact the 
cost/schedule for this project. See 
page 28. 

1927 Carquinez Bridge Demolition 
Project 

Dec 07 Sep 07 (3)  
 

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 

Jan 07 Jan 07 -  
 

I-880/SR-92 Interchange 
Reconstruction 

Nov 10 Dec 10 1  Environmental clearance issues have 
impacted the cost/schedule for this 
project.  See page 36. 
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PROJECT / CONTRACT REPORTS 

 

Toll Bridge Seismic Retrofit Program 
 

♦ San Francisco-Oakland Bay Bridge (SFOBB) East Span 
Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundation Contract 
               -  Yerba Buena Island (YBI) South/South Detour Contract 
               -  Other Major Contracts in Design 
               -  Other Contracts and Related Project Work 

♦ San Francisco-Oakland Bay Bridge (SFOBB) West Approach 
Replacement Project 

♦ Richmond-San Rafael Bridge Seismic Retrofit Project 

♦ Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of marine foundations; SAS Superstructure—construction of a self-anchored 385-
meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main cable 
and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will allow traffic to cross the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To 
Date (8/05) 

Estimate at * 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959  -  959  380               959               -  
Capital Outlay Construction -  -                   -                   -                   -               -  

Skyway 1,293  -  1,293  889             1,293               -  
SAS Superstructure 1,754  -  1,754                   -             1,754               -  
SAS E2/T1 Foundations 314  -  314  66               314               -  
YBI Structures 299  -  299                   -               299               -  
Oakland Touchdown 284  -  284                   -               284               -  
YBI South/South Detour 132  -  132  23               132               -  
Existing Bridge Demolition 239  -  239                   -               239               -  
Stormwater Treatment Measures 15  -  15                   -                 15               -  
East Span Completed Projects 90  -  90  89                 90              - 
Right-of-Way and Environmental 
Mitigation 72  -  72  39                 72               -  

Other Budgeted Capital 35  -  35                   -                 35               -  
TOTAL 5,487  -  5,487  1,487             5,487    - 

Note: Details may not sum to totals due to rounding effects. 
*The estimate at completion does not include the effect of a forthcoming cost proposal from the E2/T1 
Foundations Contractor concerning that contract’s re-start of work. 

 

 

 
SFOBB East Span Replacement Project
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SFOBB East Span Replacement Schedule Summary 

Contract Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

Skyway April 2007 April 2007 - 

YBI South / South Detour July 2007 July 2007 - 

Stormwater Treatment Measures March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 June 2008 - 

Open to Traffic: West Bound September 2011 September 2011 - 

SAS Superstructure March 2012 March 2012 - 

Open to Traffic: East Bound September 2012 September 2012 - 

Oakland Touchdown November 2013 November 2013 - 

YBI Transition Structure November 2013 November 2013 - 

Existing Bridge Demolition September 2014 September 2014 - 

 

 
Project Status:  Construction is currently ongoing on the Skyway and the YBI South/South Detour contracts.  
The SAS E2/T1 Foundation contract is currently in the process of restarting, and the SAS Superstructure 
contract has been re-advertised.  See the following contract detail pages for more information. 
 
Project Issues:  See the following contract detail pages for more information. 
 
Recent TBPOC Actions:  In July, the TBPOC approved the restart of the SAS E2/T1 Foundation contract and 
recommended to the Bay Area Toll Authority the re-advertisement of the SAS Superstructure contract.  See the 
following contract detail pages for more information. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  

 

  SKYWAY CONTRACT 

 
Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To 
Date (8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
  Capital Outlay Support 197  -  197  110  197               -  
  Capital Outlay Construction 1,293  -  1,293  889  1,293               -  

TOTAL 1,490  -  1,490  999  1,490                   -  

Note: Details may not sum to totals due to rounding effects. 
 
 
Skyway Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

East Span - Skyway April 2007 April 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 80% complete.   Work continues on 
the two remaining footing boxes that support the bridge.  The pier tables on the eastbound structure are 
complete, while the westbound structure has six pier tables in various stages of construction.  The pre-cast yard 
in Stockton continues casting segments.  Segment erection activities are ongoing.  To date, 339 of the 452 pre-
cast concrete deck sections have been fabricated; 206 have been installed. 
 
Contract Issues:  

Issue Mitigating Action 

A schedule delay is currently projected by the 
contractor due to issues with the fabrication of the 
hinge pipe beams that connect the major frames of 
the bridge. 

While Caltrans is evaluating the contractor's fabrication methodology for the pipe beams, the 
contractor is currently mitigating the schedule delays by resequencing segment erection 
activities. The projected delay to the Skyway project is not expected to delay the overall open-
to-traffic date for the East Span Replacement project. 

 
Recent TBPOC Actions:  None. 
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View of Skyway Construction from water level 

 

 

View of the new roadway section (looking west) 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (in advertisement), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract AB 144 Budget Approved 
Changes 

Current 
Budget 

Cost To 
Date (8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

East Span - SAS Superstructure      

  Capital Outlay Support 215 - 215 14 215 - 

  Capital Outlay Construction 1,754 - 1,754 - 1,754 - 

TOTAL 1,968 - 1,968 14 1,968 - 

Note: Details may not sum to totals due to rounding effects. 
 
SAS Superstructure Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

East Span - SAS Superstructure March 2012 March 2012 - 
 

Contract Status:  The SAS Superstructure Contract was re-advertised on August 1, 2005.  Bid opening is 
scheduled for February 1, 2006.  Two contractor outreach sessions were held during August, 2005.  A 
Contractor/Fabricator/Supplier meeting will be held on September 23, 2005.  Caltrans is currently evaluating 
and responding to contractor inquires (111 inquiries received as of September 7, 2005) and preparing addenda 
to the contract plans and specifications as necessary.   Key technical issues being addressed are the following: 

♦ Caltrans has identified some areas for clarifications to the contract specifications to improve the 
method of work for the project.  

♦ Caltrans is currently performing analyses to determine potential specification revisions to be included 
in addenda. 

Contract Issues: 
Issue Mitigating Action 

Caltrans' Risk Management evaluation 
of the project identified the potential 
lack of bidder competition as the 
greatest risk to maintaining project cost 
and schedule. 

To increase number of bidders, the TBPOC has approved actions to de-federalize the SAS 
contract, revise the Cost Reduction Incentive Program (CRIP) to be more financially 
advantageous to contractors, increase the bidder's stipend to $3 million to the lowest three 
responsive bidders, and hold additional contractor outreach sessions. 
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Recent TBPOC Actions:  

♦ In August, the TBPOC approved SAS contract Addendum 1, which changed the call-in telephone 
number for the August 16, 2005 Contractor Outreach Meeting. 

♦ In September, the TBPOC approved SAS contract Addendum 2, which set the Disadvantaged 
Veteran’s Business Enterprise and Small Business goals for the project and made a number of minor 
technical and environmental regulatory changes to the project.  

 
 
Contract Photographs 

 
SAS Superstructure Artist Rendition  

 
SAS Superstructure at Night 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATION CONTRACT 

 
Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundation contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundation Cost Summary ($ Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at  
Completion * Variance 

a b c d = b + c e f g = f - d 

East Span - SAS E2 / T1 Foundations       

  Capital Outlay Support 53  -                 53                   7                 53                   -  

  Capital Outlay Construction 314  -               314                 66               314                   -  

TOTAL 366  -               366                 73               366                   -  

Note: Details may not sum to totals due to rounding effects. 

*The estimate at completion does not include the effect of a forthcoming cost proposal from the E2/T1 

Foundations Contractor concerning that contract’s re-start of work. 
 
SAS E2/T1 Foundation Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date 

Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 June 2008 - 

 
 
Contract Status:  Work on the project was suspended in January 2005. Approximately 20% of the work on the 
project was completed prior to the suspension of work. Most of the completed work was the fabrication of steel 
piles. The original contract cost for the project was $177 million.  On July 29, 2005, Caltrans notified the 
contractor to restart the work on the project. The proposal for the revised schedule is expected from the 
contractor by September 23, 2005.  
 
Contract Issues: 

Issue Mitigating Action 

E2/T1 Foundations contract must be completed by 
March 2008 to avoid impact to the SAS 
Superstructure Contract. 
 

Caltrans has restarted negotiations. This is a high priority action so 
that the Contractor can resume all work as quickly as possible.  
Final negotiations are expected to have a significant impact on the 
project budget and could impact the schedule of the SAS project. 

Gaining firm commitment dates for cost-effective 
steel delivery from suppliers as part of E2/T1 
Foundations restart is critical to resuming work. 

Caltrans is focused on staying current with issues concerning the 
restart of the steel supply, to include replacing suppliers if required. 
 

 
Recent TBPOC Actions: In July, the TBPOC recommended the restart of the SAS E2/T1 Foundation contract. 
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Project Photographs 
 

 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
Tower Foundation 

 
 
T1 = Foundation for the 530-foot steel tower 
E2 = Eastern Support of the suspension roadway 
W2 = Western Support of the suspension roadway 

 

 
East Pier Foundation 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT 
 
Contract Description:  The Yerba Buena Island (YBI) South/South Detour Contract constructs a temporary 
detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic on the 
existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the existing 
tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

YBI South/South Detour        

  Capital Outlay Support  30     -   30   12   30     -  

  Capital Outlay Construction 132     -  132   23 132     -  

TOTAL 161     -  161   36 161     -  

Note: Details may not sum to totals due to rounding effects.  
 
YBI South/South Detour Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

YBI South / South Detour  July 2007 July 2007 - 

 
Contract Status:  The contract is 30% complete. To minimize impacts on the traveling public, portions of the 
East and West Tie-in operations remain suspended.  The contract is performance based, whereby the contractor 
is responsible for both designing and constructing the detour structures.  The contractor’s engineer continues to 
perform design work on the east and west tie-in structures for the detour. 
 
Contract Issues: 

Issue Mitigating Action 

Delay to the SAS contract due to re-advertising has 
extended the South/South Detour Contract, so as to 
integrate with the schedule of the SAS contract. 
 
 
 

Caltrans is currently reviewing the project costs and schedule based on the 
revised SAS E2/T1 Foundation and SAS Superstructure project milestones 
to determine the optimum project schedule for the South/South Detour 
contract. A revised schedule for the project will likely increase contract costs, 
but are likely to be within current contract allowances. 
 

 
Recent TBPOC Actions:  None. 
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Contract Photographs 

 
Temporary Bypass Structure (in yellow) 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS IN DESIGN 

 
Contract Description:  Caltrans is currently designing a number of other major construction contracts that will 
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition 
Structure.  Following opening of the new bridge, the existing bridge will be removed with the Bridge 
Demolition contract. 
 
Other Major Contracts Cost Summary ($Millions) 
 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To 
Date (8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 239 - 239 29 239 - 

Capital Outlay Construction       

YBI Transition Structure 299 - 299 - 299 - 

Oakland Touchdown 284 - 284 - 284 - 

Demolition 239 - 239 - 239 - 

Stormwater Treatment Measures 15 - 15 - 15 - 

Total Capital Outlay Construction 837 - 837 - 837 - 

TOTAL 1,076 - 1,076 29 1,076 - 

Note: Details may not sum to totals due to rounding effects.  
 
Other Major Contracts Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) Design % 

Complete 
Stormwater Treatment Measures March 2008 March 2008 - 100 

YBI Transition Structure November 2013 November 2013 - 80 

Oakland Touchdown November 2013 November 2013 - TBD 

Existing Bridge Demolition September 2014 September 2014 - 10 
 
 
Contract Status:  The Stormwater Treatment Measures contract to implement best practices for stormwater 
runoff treatment will be advertised in fall 2005.  Caltrans is currently working on the designs of the Oakland 
Touchdown and YBI Transition Structure contracts.  Design work has not yet been initiated on the Bridge 
Demolition contract.  The scope of the YBI Transition Structure and the Oakland Touchdown Contracts may be 
split into smaller contracts as a means of improving schedule. 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    SEPTEMBER 2005  
 
Contract Issues: 

Issue Mitigating Action 

The current schedule for the East Span 
project assumes a single contract for 
the Oakland Touchdown work.  Any 
delays to either the SAS or Oakland 
Touchdown contracts could have cost 
and schedule impacts to opening the 
project to traffic on time. 

Caltrans is studying alternatives  to mitigate potential schedule and cost risks by splitting the 
Oakland Touchdown contract into four contracts.  The first contract would construct all the marine 
foundation work and west-bound approach work earlier to keep the work off the project's critical 
path.  The second contract would construct the remaining east-bound approach when west-
bound traffic is shifted onto the new SAS.  The two remaining contracts would:  replace an 
existing submerged electrical line to Treasure Island from Oakland and re-landscape the area. 
 

 
Recent TBPOC Actions:  In September, the TBPOC authorized Caltrans to split the Oakland Touchdown 
project into multiple contracts for advertisement. 
 
Contract Photographs
 
Artist’s Rendition of Oakland touchdown Aerial View. 
19
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  

 

  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 227 - 227 209 227 - 

Right-of-Way and Environmental Mitigation 72 - 72 39 72 - 

Capital Outlay Construction        

SAS W2 Foundations 26 - 26 26 26 - 

YBI/SAS Archeology 1 - 1 1 1 - 

YBI - USCG Road Relocation 3 - 3 3 3 - 

YBI - Substation and Viaduct 12 - 12 11 12 - 

Oakland Geofill 8 - 8 8 8 - 

Pile Installation Demonstration Project 9 - 9 9 9 - 

Existing East Span Retrofit 31 - 31 31 31 - 

Total Capital Outlay Construction Completed 90 - 90 89 90 - 

TOTAL 390 - 390 336 390 - 

Note: Details may not sum to totals due to rounding effects.  

 
Other Contracts and Related Work Schedule Summary  
 

Project Actual Project Completion Date 
Existing East Span Retrofit October 1997 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

Summary Status:  Construction has been completed on the above listed contracts.  Caltrans continues to work 
with various environmental agencies to mitigate any environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from the 5th Street on-ramps to the west anchorage of the existing west spans of the SFOBB while 
maintaining existing traffic lanes for the weekday commute. 
 
SFOBB  West Approach Replacement Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
West Approach       
  Capital Outlay Support 120 - 120                67  120 - 
  Capital Outlay Construction 309 - 309              151  309 - 

TOTAL 429 - 429              218  429 - 
Note: Details may not sum to totals due to rounding effects.  

 
SFOBB  West Approach Replacement Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

West Approach  August 2009 August 2009 - 
 
Project Status:  Construction work is 54% complete.  Seismic retrofitting construction throughout the project is 
continuing.  I-80 demolition operations are planned to occur over five weekends from the end of September 
through October.  After the demolition of the northern portion of existing frame 7U(N), the contractor can begin 
the erection of falsework for construction of new frame 7U(N). This work operation is critical to the completion 
of the west approach. Extensive safety planning precautions have been taken.  The Harrison Street off-ramp was 
closed for reconstruction on September 6, 2005, and will remain closed for the next 3 years.  Note that CCO 
#71 for differing site conditions increasing the Contractor’s cost of pile driving operations, was settled in the 
amount of $6.7 million.  This is a $4.3 million savings in estimated cost that will remain in contract 
contingency. 
 
Project Issues 

Issue Mitigating Action 

CCO #95 concerns detours and safety issues, and gives direction to 
the contractor to perform the demolition of Frame 7U over five 
weekends instead of one longer period in the baseline schedule.  
This will allow monitoring of the integrity of the bridge.  This CCO 
plus supplements is estimated at $11 million in value and includes a 
contract completion date extension of 59 days. 

This CCO can be funded from existing contingency allowance. 
 
 
 
 
 

 
Recent TBPOC Actions: In September, the TBPOC approved CCO #71 concerning pile driving issues. 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  Along with the retrofit work, Caltrans 
performed Regional Measure 1 (RM1) work to replace the existing west trestle and the main channel fenders. 
(The RM1 work is reported in the RM1 section of the report). 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

RSRB Seismic Retrofit       

  Capital Outlay Support 134 - 134              121  127 (7) 

  Capital Outlay Construction 780 - 780              639  681 (99) 

TOTAL 914 - 914              760  808 (106) 

Note: Details may not sum to totals due to rounding effects.  

 
RSRB Seismic Retrofit Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

RSRB Seismic Retrofit August 2005 September 2005 1 

 
Project Status:  Caltrans achieved seismic safety on the bridge in July 2005.  Caltrans is in the process of 
negotiating final contract change orders and claims on the project with their contractor.   Caltrans is expecting at 
least $106 million in savings from the AB 144 budget. 
 
Project Issues: None.  
 
Recent TBPOC Actions: In August, the TBPOC authorized Caltrans to engage in negotiations with the 
contractor within the limits of a not-to-exceed value. 
 

Project Photographs 
 

 
Richmond-San Rafael Westbound 

 
Richmond-San Rafael Toll Bridge 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, 
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and 
two former toll bridges in southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 308        -      308          305          308        -     

Carquinez Bridge Retrofit Project         114        -     114          114          114        -     

Benicia-Martinez Bridge Retrofit 
Project         178        -             178          178          178        -     

San Mateo-Hayward Bridge Retrofit 
Project         164        -             164          163          164        -     

Vincent Thomas Bridge Retrofit 
Project  59        -      59   58   59        -     

San Diego-Coronado Bridge Retrofit 
Project         104        -             104          103          104        -     

TOTAL         925        -             925          921          925        -     

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion 
Date 

Vincent Thomas Bridge Retrofit May 2000 

San Mateo-Hayward Bridge Retrofit June 2000 

Carquinez Bridge Retrofit  January 2002 

San Diego-Coronado Bridge Retrofit June 2002 

Benicia-Martinez Bridge Retrofit August 2002 

SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above listed projects.  The Estimate at Completion 
amounts shown above include allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

 
Although the Antioch and Dumbarton bridges are not identified for funding in the TBSRP, the Department is 
continuing work on the seismic vulnerability studies in order to assess the potential for necessary retrofit work. 

 
Antioch Bridge 

 
Dumbarton Bridge 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 

♦ New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

♦ New Carquinez Bridge Project  

♦ Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint 
Rehabilitation Project 

♦ Richmond-San Rafael Bridge Trestle Deck Overlay Project 

♦ Interstate 880 / State Route 92 Interchange Reconstruction 

♦ Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east of the 
existing bridge.  The project will include reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support          168               -           168           136           184             16  
Right-of-Way and Others            20               -             20             12             20               0  
Capital Outlay Construction                        -  

New Bridge          692               -           692           540           771             79  

I-680/I-780 Interchange 
Replacement            92               -             92             66             92               0  

I-680/Marina Vista Interchange 
Reconstruction            55               -             55             50             60               5  

New Toll Plaza            24               -             24             17             25               1  
Other            38               -             38             14             49             11  
Project Reserve*            13               -             13               -             56             43  

TOTAL        1,102               -         1,102           836         1,257           155  

Note: Details may not sum to totals due to rounding effects. 

* Project Reserve is being re-evaluated based on Caltrans risk analyses. 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange Reconstruction March 2006 March 2006 - 
New Toll Plaza June 2006 June 2006 - 
New Benicia-Martinez Bridge December 2007 December 2007 - 
I-680/I-780 Interchange Replacement February 2008 February 2008 - 
Open to Traffic February 2008 February 2008 - 

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information. 
 
Project Issues: See the following contract detail pages for more information. 
 
Recent TBPOC Actions:  None. 
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New Benicia-Martinez Bridge Progress Diagram 
September 2005  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Photographs 
 
 

 

  New Benicia-Martinez Closure portion between Pier 4 & 5 

 
 

 

New Benicia-Martinez Toll Plaza Toll Booth & Canopy Frame 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

 
Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of eastbound I-
680 traffic towards Benicia.  
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge       
  Capital Outlay Support            85               -             85             65             98             13  
  Capital Outlay Construction 692               -           692           540           771             79  

TOTAL 777               -           777           605           869             92  
Note: Details may not sum to totals due to rounding effects.  
 
New Benicia-Martinez Bridge Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

New Benicia-Martinez Bridge December 2007 December 2007 - 

 
 
Contract Status:  The contract is 79% complete. The superstructure concrete is in place and post tensioned 
from the south abutment to pier 4, and barrier rail construction is in progress. Superstructure segments are being 
cast at piers 5, 8, 9 and 13. In order to maintain concrete temperature within the specified limits, cooling tubes 
are being installed in the segments and a nitrogen station is in operation for cooling the concrete in the delivery 
trucks. Eighty-two of 344 segments are complete as of August 13, 2005, for the above mentioned piers. Ten 
tower cranes are installed and operational. Pier table construction continues at piers 6 and 12, and column 
construction continues at piers 14 and 15. For Frame 4 cast on falsework, barrier rails, approach slab work, 
isolation casing covers, grading for drainage and slope paving are complete and continuing with dry finish work 
on exterior. The falsework on Frame 1 is complete up to Pier 17. 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    SEPTEMBER 2005  

29

 
Contract Issues  

Issue Mitigating Action 

The lightweight concrete mix design is generating an unacceptable 
amount of heat as it cures;  extraordinary measures are being taken 
to cool the concrete to avoid cracking and extend the life of the bridge.  
This heat was not anticipated in the project specifications.  The cost 
and schedule impacts of this risk issue are dependent upon the 
actions taken to mitigate the higher temperatures. This issue may 
delay completion of the main span.  

Actions to lower the temperatures include producing the concrete 
with ice, introducing liquid nitrogen into the concrete prior to 
placement, and placing cooling tubes in the concrete elements.  
Project staff is also evaluating the cost and the critical path 
schedule to determine opportunities to reduce the cost and time 
impact of the added measures being taken to lower the 
temperature of the concrete.   
 

The estimate at completion for the contract is significantly higher than 
the current budget for the project.  As reported to the BATA Oversight 
Committee in April 2005, Caltrans has identified significant potential 
cost increases that are due to a number of issues, including delays, 
lightweight concrete issues, and additional costs for foundation 
construction joints. 

While the potential cost increases have been incorporated into the 
estimate at completion, BATA continues to work on a 
comprehensive funding package to cover the cost of the overruns.  
BATA staff has also directed Caltrans and BATA’s consultant 
team to reforecast the entire project cost to identify any additional 
costs. 

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Looking eastward photo shows pier table construction in progress for pier 6, pier table complete for piers 7 and 10, deck 

segment construction in progress for piers 8 and 9.  
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of 
a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, including two high-
occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina Vista Road and I-680/I-780 
interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 83               -             83             70             86               3  

Right-of-Way and Environmental 
Mitigation 20               -             20             12             20                - 

Capital Outlay Construction                         -  

I-680/I-780 Interchange Replacement 92  -  92  66  92      - 

I-680/Marina Vista Interchange 
Reconstruction 55  -  55  50  60  5  

New Toll Plaza 24  -  24  17  25  1  

Others 38  -  38  14  49  11  

Total Capital Outlay Construction 209               -           209           148           226             17  

TOTAL 312               -           312           230           332             20  

Note: Details may not sum to totals due to rounding effects.  

 
 
Other Contracts and Related Activities Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 March 2006 - 

New Toll Plaza June 2006 June 2006 - 

I-680/I-780 Interchange Replacement December 2007 December 2007 - 

 

 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    SEPTEMBER 2005  
 
Contract Status: 

♦ Toll Plaza and Administration Building: The contract is 77% complete. Work continues on 
miscellaneous wiring installation and system testing at the Administration Building, as well as 
installation of miscellaneous electrical work and metal framing for ceiling and fascia of the canopy at 
the tollbooths. Site work continued at the east and west side of the parking areas next to the 
Administration Building, and installation of the chain link fence around the main transformer and 
back flow preventers at the bottom of PK-Line and Mococo Road. 

♦ I-680/I-780 Interchange: The contract is approximately 93% complete. All footings, bents, and 
columns for Bridge 215, which is the northbound I-680 from pier 17, are complete, and superstructure 
works are in progress. All foundations, bents, and columns for bridges 212 and 214, the westbound I-
780 connector, are complete. The deck of bridge 214 will be stressed and grouted by the end of the 
month. Superstructure work is in progress for bridge 212 and 215. 

♦ I-680/Marina Vista Interchange: The contract is approximately 93% complete. The Mococco 
Overhead is complete, including deck, barrier rail, and expansion joints. Work has been completed on 
lightweight fill up to abutment 1. Cleaning and grading to return to natural grade is in progress from 
abutments 9 to 6. Continued pile driving operation, with the installation of cast-in-steel-shell (CISS) 
piles for Retaining Wall #1. 

♦ Wetland Mitigation: The contract is 90% complete and is scheduled for completion in February 2006. 
Mass excavation between the railroad and Industrial Way, as well as the excavation of the levee 
across channel A are complete. Sheets from the jacking and receiving pits were pulled and backfilling 
completed. The excavation of channel A, by the two “water mogs,” south of the railroad tracks 
towards the bay, continued. 

 
Contract Issues  

Issue Mitigating Action 

The estimate at completion for the project is significantly higher than 
the current budget for the project.  As reported to the BATA 
Oversight Committee in April 2005, Caltrans has identified significant 
potential cost increases due to a number of issues, including delays 
as a result of the delay to the new bridge contract. 

While the potential cost increases have been incorporated into the 
estimate at completion, BATA continues to work on a 
comprehensive funding package to cover the cost of the overruns.  
BATA staff has also directed Caltrans and BATA’s consultant team 
to reforecast the entire project cost to identify any additional costs. 

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
 

 
I-680 Bent 19 South 
 
New Benicia Toll Plaza – West Parking Lot 
31
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract June 2005 BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support          124               -           124           113           125               1  
Capital Outlay Construction                        -  

Replacement Bridge          253               -           253           253           256               3  

South Interchange 
Reconstruction            74               -             74             69             74               -  

Existing 1927 Bridge Demolition            35               -             35               3             35               -  

Other            29               -             29             25             28              (1) 

Project Reserve            12               -             12               -               9              (3) 

TOTAL          528               -           528           463           528              - 

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

New Carquinez Bridge November 2003* November 2003* - 

1927 Carquinez Bridge Demolition December 2007 September 2007 (3) 

Landscaping August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 

 
Project Status: The replacement bridge and all its approaches are complete and opened to traffic. The 1958 
bridge approach deck rehabilitation contract was awarded on April 4, 2005. The baseline schedule has been 
submitted and approved. Submittals are currently being reviewed for the redecking of the 1958 bridge. A traffic 
switch for eastbound traffic and associated 1958 bridge deck approach rehabilitation work began on September 
26, 2005 and will complete by mid-November 2005.  Demolition of the 1927 bridge will follow. 
 
Project Issues:  

Issue Mitigating Action 
On the Replacement Carquinez Bridge Contract and on the 
Crocket Interchange Contract, both contractors have submitted 
claims for various contract issues, including claims on fabrication, 
labor, and access. 

Caltrans is in the process of evaluating the merits of the final claims.  
BATA staff will direct BATA’s consultant team to also evaluate the 
claims to determine project risk.  Project reserves may need to be 
used. 
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Installation of New Temporary Trestle 

 
 
 
 
 
 
 
 
 
 
 

 

Carquinez Bridge Overview 
 

Removal of Existing Temporary Trestle. 
 

 1958 Carquiez Bridge Deck replacement on the South Approach 
 

East Overhang Falsework 
33

 
Falsework for Rail Protective Cover 
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Regional Measure 1 Program 

Richmond-San Rafael Bridge (RSRB) Trestle, Fender, and Deck Joint Rehabilitation 
Project 

Project Description: This contract involves replacing the western trestle section of the bridge near San Rafael, 
and rehabilitating the ship collision fender system at various piers. 
  
RSRB Trestle, Fender, and Deck Joint Rehabilitation Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Trestle, Fender, and Joint 
Rehabilitation       

  Capital Outlay Support            11               -             11             10             11               -  
  Capital Outlay Construction            91               -             91           101             91               -  
Project Reserve       -       -          -       -         -         -   

TOTAL          102               -           102           111           102               -  
Note: Details may not sum to totals due to rounding effects.  
 
RSRB Trestle, Fender, and Deck Joint Rehabilitation Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

Richmond-San Rafael Bridge Trestle, 
Fender, and Deck Joint Rehabilitation August 2005 August 2005 - 

 
Project Status: Work on this project is completed. 
 
Project Issues 

Issue Mitigating Action 

Actual cost-to-date is in excess of budget. 
 

Caltrans/BATA should transfer $16.9 million in expended cost to the Toll Bridge Seismic 
Retrofit Account (TBSRA). 

 
Project Photographs 
 

 

Repaired Deck Joints-Lower Deck 

 

Richmond-San Rafael Trestle 
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Regional Measure 1 Program  

Richmond-San Rafael Bridge (RSRB) Deck Overlay Project 

Project Description:  Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and 
exposure to a marine environment.   
 
RSRB Deck Overlay Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Deck Overlay       
  Capital Outlay Support              8               -               8               1               8               -  
  Capital Outlay Construction            17               -             17               -             21               4  

TOTAL            25               -             25               1             29               4  
Note: Details may not sum to totals due to rounding effects.  
 
RSRB Deck Overlay Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation January 2007 January 2007 - 

 
Project Status: Caltrans completed the project's plans, specifications, and estimate (PS&E) package on August 
22, 2005 and submitted the plans to BATA for review and allocation of project funds. Caltrans plans to 
advertise the project in December 2005 and start construction in March 2006.  The forecast contract completion 
date includes Caltrans’ allowance for bad weather. 
 
Project Issues: 

Issue Mitigating Action 

Caltrans has reported a higher 
than budgeted estimate for the 
project. 

BATA staff will review the revised estimate for the project to determine an appropriate 
recommendation to BATA.  Additional funds maybe allocated from the BATA Toll 
Bridge Rehabilitation Program. 

 
Project Photographs  
 

 
RSR Concrete Deck Overlay  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement       
  Capital Outlay Support 29               -             29             24             43             14  
  Capital Outlay Construction 95               -             95               -           119             24  
  Capital Outlay Right-of-Way and Others 10               -             10               7             12               2  
  Project Reserve 0               -               0               -             12             12  

TOTAL 134               -           134             31           186             53  
Note: Details may not sum to totals due to rounding effects.  
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

I-880/SR-92 Interchange Reconstruction November 2010 December 2010 1 

 
Project Status: Caltrans continues work on the preparation of the PS&E package with 100% completion 
scheduled for January 10, 2006. Design work was delayed due to resolution of utility conflicts.  Right-of-way 
acquisition is in progress. Contract package is scheduled to be advertised by August 2006 and start of 
construction in November 2006 
 
Project Issues: 

Issue Mitigating Action 

Later than anticipated approval of the environmental 
clearance documents has delayed project delivery by 14 
months.  This delay among other reasons has contributed to 
an increase in estimated costs due to escalation. 

BATA and Caltrans will perform a complete re-evaluation of the schedule 
impact with the issuance of the 100% PS&E, and will also determine work-
around options that would mitigate the delay to the project.  BATA will also 
review the entire project cost with the 100% PS&E. 

The forecast schedule includes an aggressive schedule for 
right-of-way acquisition that provides for 18 months to clear 
numerous parcels in the project area. 

The impact of right-of-way acquisitions on the schedule will be determined 
during the previously mentioned schedule assessment.  The construction 
contract will be advertised with an A+B specification, which could reduce 
the construction duration and recover the project schedule. 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole, 
and (d) Modify the U.S. 101/University Avenue interchange. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(8/05) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

San Mateo-Hayward Bridge 
Widening Project          218               -           218           209           212              (6) 

Bayfront Expressway Widening 
Project            35               -             35             33             35              (0) 

Richmond Parkway Project              6               -               6               4               6               -  

Others              4               -               4               4               4               -  

TOTAL          263               -           263           249           256              (6) 

 
Schedule Summary 

Project Actual Project 
Completion Date 

Richmond Parkway Project May 2001 

San Mateo-Hayward Bridge Widening Project February 2003 

Bayfront Expressway Widening Project January 2004 

Other  April 2004 
 
 
Project Status: Construction has been completed on the above listed contracts. 
 
Project Issues: None. 
 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    SEPTEMBER 2005  

 38

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page 
Intentionally 
Left Blank 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    SEPTEMBER 2005  

39

 

APPENDICES 

 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE      Monthly Progress Report    September 2005   

 40

 

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  
 

Contract EA Number AB 144 Budget
Approved 
Changes

Current 
Budget

 Actual Cost 
To Date 

(08/2005) 
Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197    -        197   110     197       -            
Capital Outlay Construction 1,293 -        1,293 889     1,293    -            

Total 1,490   -          1,490  999     1,490    -              
East Span - SAS Superstructure 0120FX

Capital Outlay Support 215    -        215   14       215       -            
Capital Outlay Construction 1,754 -        1,754 -          1,754    -            

Total 1,968   -          1,968  14       1,968    -              
East Span - SAS E2/T1 Foundations 0120EX -              

Capital Outlay Support 53      -        53     7         53        -            
Capital Outlay Construction 314    -        314   66       314       -            

Total 366      -          366     73       366       -              

SAS W2 Foundations 0120CX
Capital Outlay Support 10      -        10     9         10        -            
Capital Outlay Construction 26      -        26     26       26        -            

Total 36        -          36       35       36         -              
YBI Transition Structures 0120PX

Capital Outlay Support 79      -        79     7         79        -            
Capital Outlay Construction 299    -        299   -          299       -            

Total 378      -          378     7         378       -              

Oakland Touchdown 01204X
Capital Outlay Support 74      -        74     19       74        -            
Capital Outlay Construction 284    -        284   -          284       -            

Total 358      -          358     19       358       -              

YBI South/South Detour 0120RX
Capital Outlay Support 30      -        30     13       30        -            
Capital Outlay Construction 132    -        132   23       132       -            

Total 161      -          161     36       161       -              
Existing Bridge Demolition 01209X

Capital Outlay Support 80      -        80     0         80        -            
Capital Outlay Construction 239    -        239   -          239       -            

Total 319    -        319   0         319       -            

YBI/SAS Archeology 01207X
Capital Outlay Support 1        -        1       1         1          -            
Capital Outlay Construction 1        -        1       1         1          -            

Total 2          -          2         2         2           -               
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  
(Cont.) 

Contract EA Number AB 144 Budget
Approved 
Changes

Current 
Budget

 Actual Cost 
To Date 

(08/2005) 
Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3        -        3       3         3          -            
Capital Outlay Construction 3        -        3       3         3          -            

Total 6        -        6       5         6          -            
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 7        -        7       6         7          -            
Capital Outlay Construction 12      -        12     11       12        -            

Total 18      -        18     17       18        -            

Oakland Geofill 01205X -              
Capital Outlay Support 2        -        2       2         2          -            
Capital Outlay Construction 8        -        8       8         8          -            

Total 11      -        11     11       11        -            

Pile Installation Demonstration Project 01208X
Capital Outlay Support 2        -        2       2         2          -            
Capital Outlay Construction 9        -        9       9         9          -            

Total 11      -        11     11       11        -            

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6        -        6       3         6          -            
Capital Outlay Construction 15      -        15     -          15        -            

Total 21        -          21       3         21         -              
Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -         -        -        -          -           -            
Capital Outlay & Right-of-Way 72      -        72     39       72        -            

Total 72      -        72     39       72        -            

Sunk Cost - Existing East Span 
Retrofit

04343X & 04300X

Capital Outlay Support 39      -        39     39       39        -            
Capital Outlay Construction 31      -        31     31       31        -            

Total 70      -        70     70       70        -            
Other Capital Outlay Support

Environmental Phase 98      -        98     98       98        -            
Pre-Split Project Expenditures 45      -        45     45       45        -            
Non-project Specific Costs 20      -        20     3         20        -            

Total 163    -        163   146     163      -            

Subtotal East Span Capital Outlay 
Support 959      -          959     380     959       -              
Subtotal East Span Capital Outlay 
Construction & Sunk Costs 4,492   -          4,492  1,106  4,492    -              
Other Budgeted Capital 35        -          35       -          35         -              

Total SFOBB East Span Replacement 
Project 5,487   -          5,487  1,487  5,487    -               
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 Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 

Project AB 144 Budget
Approved 
Changes

Current 
Budget

Actual Cost To 
Date (08/2005) 

Estimate at 
Completion

At-Completion 
Variance

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959        -            959      380       959          -               
Capital Outlay Construction 4,492     -            4,492   1,106    4,492       -               
Other Budgeted Capital 35          -            35        -            35            -               

Total 5,487     -            5,487   1,487    5,486       -               
SFOBB West Approach Replacement

Capital Outlay Support 120        -            120      67         120          -               
Capital Outlay Construction 309        -            309      151       309          -               

Total 429        -            429      218       429          -               
SFOBB West Span Retrofit -               

Capital Outlay Support 75          -            75        75         75            -               
Capital Outlay Construction 233        -            233      230       233          -               

Total 308        -            308      305       308          -               
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134        -            134      121       127          (7)             
Capital Outlay Construction 780        -            780      639       681          (99)           

Total 914        -            914      760       808          (106)         
Benicia-Martinez Bridge Retrofit -               

Capital Outlay Support 38          -            38        38         38            -               
Capital Outlay Construction 140        -            140      140       140          -               

Total 178        -            178      178       178          -               
Carquinez Bridge Retrofit

Capital Outlay Support 29          -            29        29         29            -               
Capital Outlay Construction 85          -            85        85         85            -               

Total 114        -            114      114       114          -               
San Mateo-Hayward Bridge Retrofit -               

Capital Outlay Support 28          -            28        28         28            -               
Capital Outlay Construction 135        -            135      135       135          -               

Total 164        -            164      163       164          -               
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16          -            16        16         16            -               
Capital Outlay Construction 42          -            42        42         42            -               

Total 59          -            59        58         59            -               
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 34          -            34        33         34            -               
Capital Outlay Construction 70          -            70        69         70            -               

Total 104        -            104      103       104          -               
Subtotal East Span Capital Outlay Support 1,433     -            1,433   787       1,426       (7)             
Subtotal East Span Capital Outlay & Sunk Costs 6,287     -            6,287   2,598    6,188       (99)           
Subtotal Other Budgeted Capital 35          -            35        -            35            -               
Miscellaneous Program Costs 30          -            30        25         30            -               
Subtotal Toll Bridge Seismic Retrofit Program 7,785     -            7,785   3,410    7,679       (106)         
Program Contingency 900        -            900      -            1,006       106          

Total Toll Bridge Seismic Retrofit Program 8,685     -            8,685   3,410    8,685       -                
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

 Actual Cost To 
Date (08/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00601_

Capital Outlay Support 85                -           85             65            98              13             
Capital Outlay Construction 692              -           692           540          771            79             

Total 777              -           777           605          869            92             

I-680/I-780 Interchange 
Reconstruction 00606_

Capital Outlay Support 33                -           33             30            35              1               
Capital Outlay Construction 92                -           92             66            92              0               

Total 126              -           126           96            127            2               

I-680/Marina Vista Interchange 
Reconstruction 00604_

Capital Outlay Support 19                -           19             19            21              1               
Capital Outlay Construction 55                -           55             50            60              5               

Total 74                -           74             69            81              6               

New Toll Plaza and Administration 
Building 00604_

Capital Outlay Support 14                -           14             13            14              -            
Capital Outlay Construction 24                -           24             17            25              1               

Total 39                -           39             31            39              1               

Other Contracts

Capital Outlay Support 16                -           16             8              16              0               
Capital Outlay Construction 38                -           38             14            49              11             
Capital Outlay Right-of-Way 20                -           20             12            20              0               

Total 74                -           74             35            85              11             

Subtotal Capital Outlay Support 168           -            168        136       184         16          
Subtotal Capital Outlay Construction 901           -            901        688       997         96          
Subtotal Capital Outlay Right-of-Way 20             -            20          12         20           0            
Project Reserves 13             -            13          -            56           43          

Total New Benicia-Martinez Bridge 
Project 1,102        -            1,102     836       1,257      155        

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 
 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

 Actual Cost To 
Date (08/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

Carquinez Bridge Replacement Project
New Bridge 01301_

Capital Outlay Support 60                -           60             60            62              2               
Capital Outlay Construction 253              -           253           253          256            3               

Total 314            -         314         313          319           5             

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32                -           32             32            32              -            
Capital Outlay Construction 74                -           74             69            74              -            

Total 106            -         106         101          106           -          

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16                -           16             7              16              -            
Capital Outlay Construction 35                -           35             3              35              -            

Total 51                -           51             10            51              -            

Other Contracts

Capital Outlay Support 16                -           16             14            15              (1)              
Capital Outlay Construction 19                -           19             15            18              (1)              
Capital Outlay Right-of-Way 10              -         10           10            10             -          

Total 45                -           45             39            43              (2)              

Subtotal Capital Outlay Support 124           -            124        113       125         1            
Subtotal Capital Outlay Construction 381           -            381        341       383         2            
Subtotal Capital Outlay Right-of-Way 10             -            10          10         10           -             
Project Reserves 12             -            12          -            9             (3)           

Total Carquinez Bridge Replacement 
Project 528           -            528        463       528         -             

Includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 0130C_, 
0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 2A270_, 
and 29920_ and all Project Right-of-Way
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 
 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

Actual Cost To 
Date (08/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, 
Fender, and Deck Joint Rehabilitation

Capital Outlay Support 11                -           11             10            11              -            
Capital Outlay Construction 91                -           91             101          91              -            
Project Reserves -             -         -         -          -            -          
Total 102              -           102           111          102            -            

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 0415U_

Capital Outlay Support 8                  -           8               1              8                -            
Capital Outlay Construction 17                -           17             -           21              4               
Project Reserves 0                  -           0               -           0                (0)              
Total 25                -           25             1              29              4               

Richmond Parkway Project (RM 1 
Share Only) Non-Caltrans

Capital Outlay Support -               -           -           -           -             -            
Capital Outlay Construction 6                  -           6               4              6                -            

Total 6                  -           6               4              6                -            

San Mateo-Hayward Bridge Widening

Capital Outlay Support 35                -           35             34            35              (0)              
Capital Outlay Construction 180              -           180           174          176            (4)              
Capital Outlay Right-of-Way 2                  2               1              1                (1)              
Project Reserves 1                  -           1               -           1                (1)              
Total 218              -           218           209          212            (6)              

I-880/SR-92 Interchange 
Reconstruction

Capital Outlay Support 29                -           29             24            43              14             
Capital Outlay Construction 95                -           95             -           119            24             
Capital Outlay Right-of-Way 10                -           10             7              12              2               
Project Reserves 0                  -           0               -           12              12             
Total 134            -         134         31           186           53           

Bayfront Expressway Widening
Capital Outlay Support 9                  -           9               8              8                (0)              
Capital Outlay Construction 26                -           26             25            26              -            
Project Reserves 0                  -           0               0              0                -            
Total 35              -         35           33           35             (0)            

US 101/University Avenue Interchange 
Modification Non-Caltrans

Capital Outlay Support -               -           -           -           -             -            
Capital Outlay Construction 4                  -           4               4              4                -            

Total 4                  -           4               4              4                -            

Subtotal Capital Outlay Support 383           -            383        326       414         31          
Subtotal Capital Outlay Construction 1,702        -            1,702     1,337    1,824      122        
Subtotal Capital Outlay Right-of-Way 42             -            42          29         43           1            
Total Project Reserves 27             -            27          0           78           51          

Total RM1 Program 2,154      -          2,154   1,692    2,359      205      

Includes EA's 23317_, 01601_, and 01602_

Includes EA's 00487_, 01511_, and 01512_

Includes Non-TBSRA Expenses for EA 0438U_ and 04157_

Includes EA's 00305_, 04501_, 04502_, 04503_, 04504_, 04505_, 04506_, 04507_, 
04508_, 04509_, 27740_, 27790_, 04860_
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Appendix E: Regional Measure 1 Program Summary Schedule 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
work that contribute to these reports, as well as the report preparation and 
production, is $1,574,873. 
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